

National Wages and Productivity Commission
Procurement Monitoring Report
1st Semester FY 2025
As of June 30, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks [Explaining changes from the APP]		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			
COMPLETED PROCUREMENT ACTIVITIES																											
50201000 00	Venue - Closing of Books on Jan 13 - 17, 2025	FMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/07/25	01/07/25	01/10/25	01/10/25	01/18/25	01/18/25	Government of the Philippines (Current Year's Budget)	700,000.00	700,000.00	0.00	700,000.00	700,000.00	0.00	Delivered		
50255030 00	Meals - Oath Taking Ceremony on Jan. 14, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/10/25	N/A	N/A	N/A	01/14/25	N/A	Government of the Philippines (Current Year's Budget)	5,000.00	5,000.00	0.00	4,719.00	4,719.00	0.00	Delivered		
50295070 00	Lex Libris Online Subscription (12 months)	RALD	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/22/25	N/A	01/28/25	N/A	01/28/25	N/A	Government of the Philippines (Current Year's Budget)	80,000.00	80,000.00	0.00	75,600.00	75,600.00	0.00	Delivered		
50255070 00	Video Conferencing Platform Subscriptions (Zoom)	PID	NO	NP-53.9 - Small Value Procurement	N/A	12/13/24	N/A	N/A	12/17/24	12/17/24	N/A	01/23/25	01/23/25	01/30/25	01/27/25	01/30/25	N/A	GAA 2024	309,500.00	309,500.00	0.00	297,868.12	297,868.12	0.00	Delivered		
50604050 01	Vehicle - EPA 2025	AD	YES	Competitive Bidding	12/10/24	12/12/25	12/23/2025	N/A	01/06/25	01/06/25	1/20/2025	01/21/25	01/27/25	01/30/25	01/28/25	03/05/25	03/11/25	GAA 2024	20,600,000.00	0.00	20,600,000.00	20,600,000.00	0.00	20,600,000.00	Delivered		
50255070 00	Online Graphic Design Subscription (effective Jan. 22, 2025)	PID	NO	NP-Direct Retail Purchase of Online Subscriptions	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/21/25	N/A	N/A	N/A	01/22/25	N/A	Government of the Philippines (Current Year's Budget)	3,000.00	3,000.00	0.00	2,500.00	2,500.00	0.00	Delivered		
50203010 02	Brother HL-L5100DN Toner (TN-3478)	FMD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/22/25	N/A	01/22/25	N/A	01/23/25	01/23/25	Government of the Philippines (Current Year's Budget)	7,000.00	7,000.00	0.00	6,990.00	6,990.00	0.00	Delivered		
50203210 03	Switch	PID	NO	NP-53.9 - Small Value Procurement	N/A	12/19/24	N/A	N/A	12/26/24	12/26/24	N/A	02/04/25	02/04/25	03/03/25	02/05/25	03/03/25	03/03/25	GAA 2024	109,500.00	109,500.00	0.00	109,500.00	109,500.00	0.00	Delivered		
50295070 00	Cloud Hosting (1 year)	PID	NO	NP-53.9 - Small Value Procurement	N/A	12/19/24	N/A	N/A	12/26/24	12/26/24	N/A	02/04/25	02/04/25	02/28/25	02/06/25	02/28/25	02/28/25	GAA 2024	350,000.00	350,000.00	0.00	350,000.00	350,000.00	0.00	Delivered		
50604050 03	Interactive Touch Panel	PID	NO	NP-53.9 - Small Value Procurement	N/A	12/19/24	N/A	N/A	12/26/24	12/26/24	N/A	02/04/25	02/04/25	03/11/25	02/05/25	04/25/25	04/25/25	GAA 2024	500,000.00	500,000.00	0.00	320,000.00	320,000.00	0.00	Delivered		
50203210 03	Modular Workstation	AD	NO	NP-53.9 - Small Value Procurement	N/A	12/28/24	N/A	N/A	01/03/25	01/03/25	N/A	01/29/25	01/29/25	02/26/25	02/26/25	02/19/25	02/19/25	GAA 2024	750,000.00	750,000.00	0.00	717,500.00	717,500.00	0.00	Delivered		
50211030 02	ISO Recertification Audit	MSS	NO	NP-53.9 - Small Value Procurement	N/A	01/28/25	N/A	N/A	01/31/25	01/31/25	N/A	02/04/25	02/04/25	02/05/25	02/06/25	03/18/25	03/18/25	Government of the Philippines (Current Year's Budget)	350,000.00	350,000.00	0.00	290,640.00	290,640.00	0.00	Delivered		
50604050 03	Cable Structuring and Wifi Connection (SSP 2025)	PID	NO	NP-53.9 - Small Value Procurement	N/A	02/03/25	N/A	N/A	02/06/25	02/06/25	N/A	02/12/25	02/12/25	03/03/25	02/25/25	03/13/25	03/13/25	Government of the Philippines (Current Year's Budget)	700,000.00	700,000.00	0.00	699,413.66	699,413.66	0.00	Delivered		
50255030 00	Meals - NWPC-CORPLAN Exercise on Feb. 11, 2025	PID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/10/25	N/A	N/A	N/A	02/11/25	N/A	Government of the Philippines (Current Year's Budget)	34,500.00	34,500.00	0.00	29,760.00	29,760.00	0.00	Delivered		
50604050 03	AV Conference System	PID	NO	NP-53.9 - Small Value Procurement	N/A	12/19/25	N/A	N/A	12/26/25	12/26/25	N/A	02/17/25	02/17/25	03/13/25	02/28/25	03/19/25	03/19/25	GAA 2024	698,700.00	698,700.00	0.00	642,600.00	642,600.00	0.00	Delivered		
50604050 03	ID Card Printer	AD	NO	NP-53.9 - Small Value Procurement	N/A	01/29/25	N/A	N/A	02/03/25	02/03/25	N/A	02/17/25	02/17/25	03/05/25	02/20/25	02/20/25	02/20/25	Government of the Philippines (Current Year's Budget)	100,000.00	100,000.00	0.00	49,500.00	49,500.00	0.00	Delivered		
50203010 02	Various supplies - Corrugated Box	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/20/25	N/A	01/21/25	N/A	01/21/25	01/21/25	Government of the Philippines (Current Year's Budget)	43,220.00	43,220.00	0.00	34,820.96	34,820.96	0.00	Delivered		
50255030 00	Meals - Oath Taking Ceremony on Feb 7, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/06/25	N/A	N/A	N/A	02/07/25	N/A	Government of the Philippines (Current Year's Budget)	10,000.00	10,000.00	0.00	9,290.00	9,290.00	0.00	Delivered		
50255030 00	Meals - Commission Meeting on Feb. 17, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/13/25	N/A	N/A	N/A	02/17/25	N/A	Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	14,420.00	14,420.00	0.00	Delivered		
50266010 00	Professional Door to Door Relocation Service	AD	NO	NP-53.9 - Small Value Procurement	N/A	02/11/25	N/A	N/A	02/14/25	02/14/25	N/A	02/13/25	02/13/25	02/14/25	02/14/25	02/23/25	02/23/25	Government of the Philippines (Current Year's Budget)	630,000.00	630,000.00	0.00	570,000.00	570,000.00	0.00	Delivered		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MODE	CO			
COMPLETED PROCUREMENT ACTIVITIES																											
50203220 01	Roller Blinds	AD	NO	NP-53.9 - Small Value Procurement	N/A	02/11/25	N/A	N/A	02/14/25	02/14/25	N/A	02/17/25	02/17/25	02/24/25	02/25/25	03/05/25	03/05/25	Government of the Philippines (Current Year's Budget)	900,000.00	900,000.00	0.00	447,915.91	447,915.91	0.00	Delivered		
50203220 01	Furniture Upholster	AD	NO	NP-53.9 - Small Value Procurement	N/A	02/11/25	N/A	N/A	02/14/25	02/14/25	N/A	02/17/25	02/17/25	03/12/25	03/12/25	03/19/25	03/19/25	Government of the Philippines (Current Year's Budget)	53,600.00	53,600.00	0.00	50,000.00	50,000.00	0.00	Delivered		
50203220 01	Acrylic Wall Frame	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/17/25	N/A	03/04/25	N/A	02/27/25	02/27/25	Government of the Philippines (Current Year's Budget)	20,000.00	20,000.00	0.00	17,200.00	17,200.00	0.00	Delivered		
50299070 00	LMS Subscription (E-Learning Portal)	PID	NO	Direct Contracting	N/A	02/11/25	N/A	N/A	02/14/25	02/14/25	N/A	02/28/25	02/28/25	03/24/25	N/A	04/10/25	04/10/25	Government of the Philippines (Current Year's Budget)	70,000.00	70,000.00	0.00	68,007.00	68,007.00	0.00	Delivered		
50203220 01	Visitor Chair (DED, Directors)	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/04/25	N/A	03/26/25	N/A	03/27/25	03/27/25	Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	14,800.00	14,800.00	0.00	Delivered		
50299030 00	Meals - ISO Re-Certification Audit on 05 March 2025	MSS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/04/25	N/A	N/A	N/A	03/05/25	N/A	Government of the Philippines (Current Year's Budget)	27,500.00	27,500.00	0.00	27,468.00	27,468.00	0.00	Delivered		
50203010 02	Plastic Storage Box	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/12/25	N/A	03/24/25	N/A	03/24/25	03/24/25	Government of the Philippines (Current Year's Budget)	25,300.00	25,300.00	0.00	23,000.00	23,000.00	0.00	Delivered		
50203210 00	Refrigerator (OED)	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/12/25	N/A	03/13/25	N/A	03/25/25	03/25/25	Government of the Philippines (Current Year's Budget)	19,000.00	19,000.00	0.00	18,499.00	18,499.00	0.00	Delivered		
50203220 01	NWPC Wall Signages (Masthead, NWPC Logo)	AD	NO	NP-53.9 - Small Value Procurement	N/A	02/12/25	N/A	N/A	02/17/25	02/17/25	N/A	02/17/25	02/17/25	03/03/25	03/03/25	03/06/25	03/06/25	Government of the Philippines (Current Year's Budget)	360,000.00	360,000.00	0.00	275,000.00	275,000.00	0.00	Delivered		
50203010 02	Purified Drinking Water	AD	NO	NP-53.9 - Small Value Procurement	N/A	02/19/25	N/A	N/A	02/24/25	02/24/25	N/A	02/28/25	02/28/25	02/28/25	02/28/25	12/31/25	N/A	Government of the Philippines (Current Year's Budget)	60,000.00	70,000.00	0.00	46,000.00	46,000.00	0.00	Delivered		
50299030 00	Meals - Oath Taking Ceremony on Mar 10, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/07/25	N/A	N/A	N/A	03/10/25	N/A	Government of the Philippines (Current Year's Budget)	4,000.00	4,000.00	0.00	3,479.94	3,479.94	0.00	Delivered		
50299030 00	Meals - Commission Meeting on Mar 14, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/12/25	N/A	N/A	N/A	03/14/25	N/A	Government of the Philippines (Current Year's Budget)	13,000.00	13,000.00	0.00	11,600.00	11,600.00	0.00	Delivered		
50299030 00	Meals - 2025 CO-RB Planning Exercise on Mar. 26-27, 2025	PID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/24/25	N/A	N/A	N/A	03/27/25	N/A	Government of the Philippines (Current Year's Budget)	30,000.00	30,000.00	0.00	23,686.00	23,686.00	0.00	Delivered		
50299030 00	Catering Services for the Holy Mass/ Blessings of New NWPC Office on Apr. 8, 2025	AD	NO	NP-53.9 - Small Value Procurement	N/A	03/15/25	N/A	N/A	03/18/25	03/18/25	N/A	03/24/25	03/24/25	03/24/25	03/25/25	04/08/25	04/08/25	Government of the Philippines (Current Year's Budget)	150,000.00	150,000.00	0.00	141,999.00	141,999.00	0.00	Delivered		
50299050 00	Rental of Multifunction Printer - 3 units (NWPC)	PID	NO	NP-53.9 - Small Value Procurement	N/A	02/20/25	N/A	N/A	02/26/25	02/26/25	N/A	03/26/25	03/26/25	04/10/25	03/31/25	12/31/27	N/A	Government of the Philippines (Current Year's Budget)	984,852.00	984,852.00	0.00	984,852.00	984,852.00	0.00	Delivered		
50203010 02	Lanyard, Retractable ID Lace, ID Case	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/02/25	N/A	04/03/25	N/A	04/03/25	04/03/25	Government of the Philippines (Current Year's Budget)	9,600.00	9,600.00	0.00	9,120.00	9,120.00	0.00	Delivered		
50203220 01	Center Table (OED)	OED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/02/25	N/A	04/03/25	N/A	04/03/25	04/03/25	Government of the Philippines (Current Year's Budget)	14,000.00	14,000.00	0.00	12,950.00	12,950.00	0.00	Delivered		
50203220 01	Dressing Wardrobe	OED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/02/25	N/A	04/22/25	N/A	04/22/25	04/22/25	Government of the Philippines (Current Year's Budget)	12,000.00	12,000.00	0.00	9,000.00	9,000.00	0.00	Delivered		
50203220 01	3-Seater Sofa (TS)	OD-TS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/02/25	N/A	04/07/25	N/A	04/05/25	04/06/25	Government of the Philippines (Current Year's Budget)	20,000.00	20,000.00	0.00	12,990.00	12,990.00	0.00	Delivered		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhF)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		
COMPLETED PROCUREMENT ACTIVITIES																										
50203010 00	ICT Paraphernalia	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/29/25	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	11,913.00	11,913.00	0.00	Cancelled	
50203220 01	Console Table	MSS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/29/25	N/A	06/10/25	N/A	06/10/25	06/10/25	Government of the Philippines (Current Year's Budget)	10,000.00	10,000.00	0.00	7,799.00	7,799.00	0.00	Delivered	
50299030 00	Meals - GAD forum on Breastfeeding and Seminar on Safe Space Act on March 25, 2025	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/24/25	N/A	N/A	N/A	03/25/25	N/A	Government of the Philippines (Current Year's Budget)	32,490.00	32,490.00	0.00	31,500.00	31,500.00	0.00	Delivered	
50203220 01	Flip Mobile Training Table - Cancelled	PID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/19/25	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current Year's Budget)	0.00	0.00	0.00	0.00	0.00	0.00	Cancelled	
50201010 00	Venue, Meals and Accommodation for Advance Course on Labor Economics (Luzon Cluster) on 21-24 April 2025	WPRD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/14/25	04/14/25	04/15/25	04/15/25	04/24/25	N/A	Government of the Philippines (Current Year's Budget)	1,800,000.00	1,800,000.00	0.00	1,688,194.00	1,688,194.00	0.00	Delivered	
50299020 00	Newspaper Publication of Department Order No. 251, Series of 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/25/25	N/A	04/28/25	N/A	04/29/25	04/29/25	Government of the Philippines (Current Year's Budget)	10,000.00	10,000.00	0.00	9,072.00	9,072.00	0.00	Delivered	
50203010 00	Polo Shirt for Labor Day Celebration	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/25/25	N/A	04/28/25	N/A	04/29/25	04/29/25	Government of the Philippines (Current Year's Budget)	6,600.00	6,600.00	0.00	6,600.00	6,600.00	0.00	Delivered	
50299030 00	Meals - 2025 PO TWG Orientation and Workshop on May 7, 2025	PPRD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/29/25	N/A	N/A	N/A	05/07/25	N/A	Government of the Philippines (Current Year's Budget)	45,000.00	45,000.00	0.00	40,005.00	40,005.00	0.00	Delivered	
50213060 01	Maintenance of S5-C566 Toyota Corolla Cross	ODED-WP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/25	N/A	05/22/25	N/A	05/22/25	N/A	Government of the Philippines (Current Year's Budget)	34,934.38	34,934.38	0.00	34,934.38	34,934.38	0.00	Delivered	
50201010 00	Lease of Venue for the Conduct of Capacity Building on Training and Facilitation on June 2-6, 2025	TTSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/08/25	05/08/25	05/14/25	05/28/25	06/06/25	N/A	Government of the Philippines (Current Year's Budget)	1,000,000.00	1,000,000.00	0.00	726,000.00	726,000.00	0.00	Delivered	
50213060 01	Car Accessories for Toyota Innova XM688A	OED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/08/25	N/A	05/22/25	N/A	05/22/25	05/22/25	Government of the Philippines (Current Year's Budget)	23,600.00	23,600.00	0.00	17,500.00	17,500.00	0.00	Delivered	
50604050 03	Laptop - Failure	PID	NO	Competitive Bidding	03/17/25	03/28/25	04/04/25	04/22/25	04/22/25	04/23/25	N/A	05/14/25	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current Year's Budget)	0.00	0.00	0.00	0.00	0.00	0.00	Failed	
50299030 00	Meals - Commission Meeting on May 20, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/19/25	N/A	N/A	N/A	05/20/25	N/A	Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	14,100.00	14,100.00	0.00	Delivered	
50203010 00	Supplies for the Conduct of Advanced Course on Labor Economics	WPRD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/21/25	N/A	05/30/25	N/A	06/03/25	06/03/25	Government of the Philippines (Current Year's Budget)	15,680.00	15,680.00	0.00	7,623.00	7,623.00	0.00	Delivered	
50203210 03	Supply and Installation of CCTV	PID	NO	NP-53.9 - Small Value Procurement	N/A	03/29/25	N/A	N/A	04/02/25	04/02/25	N/A	05/22/25	05/22/25	06/13/25	05/29/25	06/25/25	06/25/25	Government of the Philippines (Current Year's Budget)	265,000.00	265,000.00	0.00	264,850.00	264,850.00	0.00	Delivered	
50211030 02	Resource Person for the Conduct of Capacity Building on Training and Facilitation on June 2-6, 2025	TTSD	NO	NP-53.9 - Small Value Procurement	N/A	04/29/25	N/A	N/A	05/02/25	05/02/25	N/A	05/27/25	05/27/25	06/02/25	06/02/25	06/06/25	06/06/25	Government of the Philippines (Current Year's Budget)	208,000.00	208,000.00	0.00	207,835.05	207,835.05	0.00	Delivered	
50213060 01	Maintenance of SAA 7532 Toyota Innova	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	05/29/25	N/A	05/29/25	N/A	Government of the Philippines (Current Year's Budget)	30,000.00	30,000.00	0.00	23,000.00	23,000.00	0.00	Delivered	
50213060 01	Tires for VJ0331 Toyota Hi-Ace	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	05/27/25	N/A	05/27/25	N/A	Government of the Philippines (Current Year's Budget)	44,000.00	44,000.00	0.00	40,000.00	40,000.00	0.00	Delivered	


Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		
COMPLETED PROCUREMENT ACTIVITIES																										
50213060 01	Car Accessories for XM-487A	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	05/27/25	N/A	05/27/25	N/A	Government of the Philippines (Current Year's Budget)	19,000.00	19,000.00	0.00	17,300.00	17,300.00	0.00	Delivered	
50299030 00	Meals for the Training of Trainers on AI for Digital Novice MSMEs on May 21-23, 2025	TTSD	NO	NP-53.9 - Small Value Procurement	N/A	05/16/25	N/A	N/A	05/19/25	05/19/25	N/A	05/20/25	05/20/25	05/21/25	05/21/25	05/23/25	05/23/25	Government of the Philippines (Current Year's Budget)	99,000.00	99,000.00	0.00	90,500.00	90,500.00	0.00	Delivered	
50299030 00	Meals - Risk Disaster Reduction Management Orientation on May 26, 2025	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/22/25	N/A	N/A	N/A	05/26/25	05/26/25	Government of the Philippines (Current Year's Budget)	31,799.00	31,799.00	0.00	30,800.00	30,800.00	0.00	Delivered	
50299070 00	Firewall License - Failure	PID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current Year's Budget)	0.00	0.00	0.00	0.00	0.00	0.00	Failed	
50299030 00	Meals - 2025 PO TWG Consensus Review on June 9, 10, 11, 16, 2025	PPRD	NO	NP-53.9 - Small Value Procurement	N/A	05/07/25	N/A	N/A	05/13/25	05/13/25	N/A	05/27/25	05/27/25	06/05/25	05/28/25	06/16/25	06/16/25	Government of the Philippines (Current Year's Budget)	165,000.00	165,000.00	0.00	144,000.00	144,000.00	0.00	Delivered	
50203220 01	Executive Chair	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/24/25	N/A	06/25/25	N/A	06/25/25	06/25/25	Government of the Philippines (Current Year's Budget)	36,800.00	36,800.00	0.00	36,064.00	36,064.00	0.00	Delivered	
50203210 00	Microwave Oven	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/25/25	N/A	06/30/25	N/A	07/07/25	7/7/25	Government of the Philippines (Current Year's Budget)	10,000.00	10,000.00	0.00	9,196.00	9,196.00	0.00	Delivered	
50299030 00	Meals - Oath Taking Ceremony of RTWPB Sectoral Representative on June 30, 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/27/25	N/A	N/A	N/A	06/30/25	N/A	Government of the Philippines (Current Year's Budget)	3,000.00	3,000.00	0.00	3,000.00	3,000.00	0.00	Delivered	
50299030 00	Meals - NWPC Commission Meeting on 26 June 2025	RALD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/25/25	N/A	N/A	N/A	06/26/25	N/A	Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	12,992.00	12,992.00	0.00	Delivered	
50299030 00	Food Packs for the 36th NWPC Founding Anniversary and 2025 Mid-Year General Assembly	AD	NO	NP-53.9 - Small Value Procurement	N/A	06/27/25	N/A	N/A	06/30/25	06/30/25	N/A	06/30/25	06/30/25	07/01/25	07/01/25	07/01/25	07/01/25	Government of the Philippines (Current Year's Budget)	110,000.00	110,000.00	0.00	110,000.00	110,000.00	0.00	Delivered	
Total Contract Price of Procurement Activities Conducted																			32,828,175.38			31,310,068.02				
Total Savings (Total Allotted Budget - Total Contract Price)																			1,518,107.36							


ON-GOING PROCUREMENT ACTIVITIES																										
50201010 00	Lease of Venue for the 2025 Productivity Olympics - National Judging Panel (PO-NJP) on Aug. 26-28, 2025	PPRD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/25/25						Government of the Philippines (Current Year's Budget)	600,000.00	800,000.00	0.00	608,600.00	608,600.00	0.00		
50203010 00	Office Supplies not Available in PS (Regular)	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	06/30/25	N/A			Government of the Philippines (Current Year's Budget)	12,220.00	12,220.00	0.00	6,920.00	6,920.00	0.00		
50203220 01	Coffee Table Set (MSS)	AD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/28/25	N/A		N/A			Government of the Philippines (Current Year's Budget)	15,000.00	15,000.00	0.00	11,984.00	11,984.00	0.00		
50604050 03	Laptop - Award	PID	NO	Competitive Bidding	03/17/25	05/16/25	05/23/25	06/09/25	06/09/25	06/10/25	N/A	06/24/25	06/24/25					Government of the Philippines (Current Year's Budget)	6,624,000.00	6,624,000.00	0.00	5,829,544.00	5,829,544.00	0.00		
50201010 00	Lease of Venue for the 2025 Productivity Olympics - National Screening Committee (PO-NSC) on July 17, 2025	PPRD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/23/25	06/23/25	07/01/25	06/24/25	07/17/25		Government of the Philippines (Current Year's Budget)	555,000.00	585,000.00	0.00	550,000.00	550,000.00	0.00		
50299070 00	Firewall - 2nd Post Award	PID	NO	NP-53.9 - Small Value Procurement	N/A	06/04/25	N/A	N/A	06/09/25	06/09/25	N/A	06/24/25	06/24/25	07/03/25	06/30/25			Government of the Philippines (Current Year's Budget)	408,000.00	408,000.00	0.00	407,400.00	407,400.00	0.00		
50203220 01	Flip Mobile Training Table - AWARD	PID	NO	NP-53.9 - Small Value Procurement	N/A	04/15/25	N/A	N/A	04/21/25	04/21/25	N/A	05/27/25	05/27/25	06/17/25	06/17/25			Government of the Philippines (Current Year's Budget)	192,000.00	192,000.00	0.00	166,920.00	166,920.00	0.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE
COMPLETED PROCUREMENT ACTIVITIES																								
50203010 00	NWPC Personalized Notepad	PID	NO	NP-53.9 - Small Value Procurement	N/A	05/08/25	N/A	N/A	05/13/25	05/13/25	N/A	05/27/25	05/27/25	06/17/25	06/17/25		Government of the Philippines (Current Year's Budget)	90,000.00	50,000.00	0.00	74,250.00	74,250.00	0.00	
50203010 00	NWPC Ecobag (LS Fund)	PID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/27/25	N/A	06/04/25	N/A		Government of the Philippines (Current Year's Budget)	42,500.00	42,500.00	0.00	39,000.00	39,000.00	0.00	
50604050 03	Interactive Display Panel with Stand	PID	NO	NP-53.9 - Small Value Procurement	N/A	07/09/25	N/A	N/A	07/14/25	07/14/25	N/A						Government of the Philippines (Current Year's Budget)	320,000.00	0.00	320,000.00	0.00			
Total Alloted Budget of On-going Procurement Activities																		9,088,720.00						

Prepared by:

 JOHN PAULO S. FRANCISCO
 BAC Secretariat

Recommended for Approval by:

 ATTY. GRACE N. MANA-AY-BADILLA
 BAC Chairperson

Approved by:

 MARIA CRISELDA R. SY
 Head of the Procuring Entity